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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000262
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 05-Sep-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Meetings attended At 9:00 am, we conducted the weekly ZPMC update conference call with 

CT Pier 7.  The discussion included material check sampling, closed rib UT 

procedures, closed rib weld trials, OBG bottom and side plate fabrication, 

and tower mock-up fabrication.

2 Meetings attended At 10:00 am, we had a meeting to rehash the items that were discussed the 

prior afternoon (at 4:30 pm) for the benefit of the personnel who were not 

present yesterday.  Attendees were Jim Merrill, Mazen Wahbeh, Jason Tom, 

Keith Devonport and myself.  We agreed that the authority to stamp and 

approve transmittals to CT Team China should be with Construction.  We 

discussed the issues we had with ABF's method of submitting piece-meal 

working drawings and with ABF's intent for "bootleg" reviews.  Jason later 

presented our concerns to ABF's Dave Williams.

3 Meetings attended At approximately 1:30 pm, there was a discussion regarding the approval of 

a WPS for the OBG.  Dave Williams, Steve Lawton, Gang Jiao were present 

for ABF.  Mazen Wahbeh, Keith Devonport, Dave McClary and I were 

present for CT.  ABF wanted to know if a PQR for a butt joint with ceramic 

backing could be used to qualify a WPS for a corner joint with ceramic 

backing.  We told them to submit the WPS for approval, and we would 

provide a review of it.  We told them that an RFI was not necessary to 

answer the issue.
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